CONTRACT FILES

1. CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITA 1 ION/MODIFICATION OF CONTRACT 1 M - EPAF ‘ T o 3

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ.NO. 5. PROJECT NO. (If applicable)

P00075 NCY (8 7003 SEE SCHEDULE

X W

6. ISSUED BY ASC/ENVK CODE FA8623 7. ADMINISTERED BY (if other than Iltem 6) CODE Iﬂ
USAF/AFMC AF PLANT 42
AERONAUTICAL SYSTEMS CENTER BLDG. ASC/DET 1 (AFMC)
1801 10TH STREET SUITE 2 2503 EAST AVENUE P
WRIGHT-PATTERSON AFB OH 45433-7626 PALMDALE CA 93550-2196
GAIL M. PORUMB  (937) 255-3187
GAIL PORUMB@WPAFB.AF.MIL

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) X)" | 9A. AMENDMENT OF SOLICITATION NO.
PYRAMID SERVICES, INC

115 SOUTH FLORIDA AVE ) ° 9B. DATED (SEE ITEM 11)
ALAMOGORDO NM 88310 MAILING DATE
(505) 434-0239 10A. MODIFICATION OF CONTRACT/ORDER NO.

NOV ¢ 3 2003 X F33657-99-C-0021

10B. DATED (SEE ITEM 13)

copE  OTLA5 | FACILITY CODE 28 APR 2000
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
D The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers D is extended, D is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer

submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.
If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12, ACCOUNTING AND APPROPRIATION DATA (if required)
SEE SCHEDULE

13. THISITEM APPLIES ONLY TO MODIFICATION OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO: ( ) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. ITEM
10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
52.243-2 Changes - Cost Reimbursement

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: contractor D is not, @ is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SUBJECT: Establish CLIN 0068 in support of afterhours refueling/defueling of FA-22
CHANGE IN PRICE: $10,000.00(Increase)
CHANGE IN OBLIGATION: $10,000.00 (Increase)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF SIGNER (Type or print)
GAIL M. PORUMB
s
% cront L. Hersan [Fos yoin /‘/wmgf/ Contracting Officer
15B. CONTRACTOR/OFFEROR = 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

-
= LA A 50 OI03
(Signature of persbn authorized to sign) S ICT Zoas igiature of Contracting Officer)
NSN 7540-01-152-8070 30-105 STANDARD FORM 30 (REV.10-83)
PREVIOUS EDITION UNUSABLE Prescribed by GSA
ConWrite Version 5.4.3 FAR (48 CFR) 53.243

Created 28 Oct 2003 3:54 PM



SCHEDULE OF CHANGES

1. The below numbered contract is hereby modified in accordance with FAR 52.243-2 Changes - Cost
Reimbursement, PWS C-1G/1.1, "Refuel/Defuel in support of DOD Units Stationed at AFP 42," to
establish CLIN 0068 in support of after-hours refueling for F-22 aircraft located at AFP 42.

2. As aresult of paragraph 1 above, the subject contract is specifically modified as follows:

a. SECTION B - SUPPLIES OR SERVICES:

Qty Unit Price
ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount
0068 CLIN Establish
$10,000.00
Noun: FUELING SUPPORT FOR IOT&E FA-22 A/C
ACRN: BM
PR/MIPR: HYFF0G04720001 $10,000.00
Contract type: S-COST
Start Date: ASREQ
Completion Date: 30 JUN 2004

Descriptive Data:

This CLIN provides after-hours support for fueling/defueling services in support of I0T&E
for FA-22 Aircraft at AFP 42. The services are to be performed in accordance with
Section J, Attachment 1; PWS paragraph C-1G/1.1.1 "Refuel/Defuel After Hours Support
of DOD Units stationed at AFP 42." The Contractor shall invoice for labor based on
completed work requests with ACO concurrence on a monthly basis.

b. SECTION G- CONTRACT ADMINISTRATION/PAYMENT DATA: is amended to establish

ACRN BM. A funding recapitulation is attached.

Obligation
ACRN Appropriation/Lmt Subhead/Supplemental Accounting Data Amount
BM ACRN Establish $10,000.00

57 33010 113 3620 10F022 090100 00000 000000 503000 FO3000
New ACRN Amount:  $10,000.00

Funding breakdown:  On CLIN 0068: +$10,000.00
PR/MIPR: HYFF0G04720001 $10,000.00
Descriptive data:

AF 616 complete

The following attachment/exhibit(s) are modified in Section J:
Attachment 8 Funding Recapitulation by ACRN
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SCHEDULE OF CHANGES

3. This Supplemental Agreement constitutes a full and equitable adjustment and the Contractor releases
the Government from any and all liability under the Contract for further claims or equitable adjustments
arising out of or in connection with the changes effected herein.

F33657-99-C-0021 PO0075
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Funding Recapitulation by ACRN

F33657-99-C-0021, P00075

10/27/2003 Section J
Attachment 8
SubCLIN/ CLIN Obligation Cumulative ACRN Cumulative Contract Cumulative Contract
P0000# CLIN Info SubLine Date CLIN Value Change Amount ACRN Total Value Total Obligation Total
P00001 0001 15-Jun-00 $30,600.00 $30,600.00 AA $30,600.00 $30,600.00 $30,600.00
P00002 0002 00201 31-Jul-00 $5,690,509.00  $1,456,231.00 AB $1,456,231.00 $5,721,109.00 $1,486,831.00
P00002 0002 00202 31-Jul-00 $792,714.00 AC $792,714.00 $5,721,109.00 $2,279,545.00
P00002 0003 00301 31-Jul-00 $2,706,173.00 $696,464.00 AB $2,152,695.00 $8,427,282.00 $2,976,009.00
P00002 0003 00302 31-Jul-00 $373,041.00 AC $1,165,755.00 $8,427,282.00 $3,349,050.00
P00002 0005 00501 31-Jul-00 $810,000.00 $329,633.00 AB $2,482,328.00 $9,237,282.00 $3,678,683.00
P00002 0006 00601 31-Jul-00 $190,000.00 $77,000.00 AB $2,559,328.00 $9,427,282.00 $3,755,683.00
P00002 0007 00701 31-Jul-00 $240,754.00 $95,148.00 AB $2,654,476.00 $9,668,036.00 $3,850,831.00
P00002 0008 00801 31-Jul-00 $240,754.00 $95,148.00 AB $2,749,624.00 $9,908,790.00 $3,945,979.00
P00003 0042 21-Sep-00 $46,800.00 $10,000.00 AD $10,000.00 $9,955,590.00 $3,955,979.00
P00004 0006 00601 21-Sep-00 $0.00 $75,230.00 AB $2,824,854.00 $9,955,590.00 $4,031,209.00
P00005 8-Nov-00 $0.00 $0.00 $9,955,590.00 $4,031,209.00
P00006 0043 29-Sep-00 $1,600.00 $1,600.00 AE $1,600.00 $9,957,190.00 $4,032,809.00
P00007 0005 00501 29-Sep-00 $0.00 $100,000.00 AB $2,924,854.00 $9,957,190.00 $4,132,809.00
P00008 0044 30-Oct-00 $287,000.00 $287,000.00 AF $287,000.00 $10,244,190.00 $4,419,809.00
P00009 0002 00203 22-Nov-00 $0.00 | $1,170,000.00 AG $1,170,000.00 $10,244,190.00 $5,589,809.00
P00009 0003 00303 22-Nov-00 $0.00 $555,000.00 AG $1,725,000.00 $10,244,190.00 $6,144,809.00
P00009 0005 00502 22-Nov-00 $0.00 $47,575.00 AG $1,772,575.00 $10,244,190.00 $6,192,384.00
P00009 0007 00702 22-Nov-00 $0.00 $49,500.00 AG $1,822,075.00 $10,244,190.00 $6,241,884.00
P00009 0008 00802 22-Nov-00 $0.00 $49,500.00 AG $1,871,575.00 $10,244,190.00 $6,291,384.00
P00010 0003 00304 28-Nov-00 $0.00 $130,000.00 AH $130,000.00 $10,244,190.00 $6,421,384.00




Funding Recapitulation by ACRN F33657-99-C-0021, PO0075

10/27/2003 Section J
Attachment 8
SubCLIN/ CLIN Obligation Cumulative ACRN Cumulative Contract Cumulative Contract
P0000# CLIN Info SubLine Date CLIN Value Change Amount ACRN Total Value Total Obligation Total
P00011 0002 00203 22-Jan-01 $0.00 | $2,271,564.00 AG $4,143,139.00 $10,244,190.00 $8,692,948.00
P00011 0003 00303 22-Jan-01 $0.00 $951,668.00 AG $5,094,807.00 $10,244,190.00 $9,644,616.00
P00011 0005 00502 22-Jan-01 $0.00 $332,792.00 AG $5,427,599.00 $10,244,190.00 $9,977,408.00
P00011 0006 00602 22-Jan-01 $0.00 $37,770.00 AG $5,465,369.00 $10,244,190.00 $10,015,178.00
P00011 0007 00702 22-Jan-01 $0.00 $96,106.00 AG $5,561,475.00 $10,244,190.00 $10,111,284.00
P00011 0008 00802 22-Jan-01 $0.00 $96,106.00 AG $5,657,581.00 $10,244,190.00 $10,207,390.00
P00012 19-Mar-01 $0.00 $0.00 $10,244,190.00 $10,207,390.00
P00013 0040 004001 29-Mar-01 $116,733.00 $116,733.00 AJ $116,733.00 $10,360,923.00 $10,324,123.00
P00013 0040 004002 29-Mar-01 $18,571.00 $18,571.00 AK $18,571.00 $10,379,494.00 $10,342,694.00
P00014 0045 9-Apr-01 $1,000.00 $1,000.00 AM $1,000.00 $10,380,494.00 $10,343,694.00
P00015 0046 23-Apr-01 $4,929.00 $4,929.00 AL $4,929.00 $10,385,423.00 $10,348,623.00
P00016 20-Jun-01 $0.00 $0.00 $10,385,423.00 $10,348,623.00
P00017 0047 $8,564.00 $8,564.00 AP $8,564.00 $10,393,987.00 $10,357,187.00
P00018 29-Jun-00 $0.00 $0.00 $10,393,987.00 $10,357,187.00
P00019 0009 29-Jun-00 $6,006,242.00 $16,400,229.00 $10,357,187.00
P00019 0009 000901 29-Jun-00 $1,005,177.00 AN $1,005,177.00 $16,400,229.00 $11,362,364.00
P00019 0009 000902 29-Jun-00 $1,697,632.00 AG $7,355,213.00 $16,400,229.00 $13,059,996.00
P00019 0010 29-Jun-00 $2,955,600.00 = $1,355,143.00 AG $8,710,356.00 $19,355,829.00 $14,415,139.00
P00019 0011 29-Jun-00 $810,000.00 $374,896.00 AG $9,085,252.00 $20,165,829.00 $14,790,035.00
P00019 0012 29-Jun-00 $190,000.00 $90,626.00 AG $9,175,878.00 $20,355,829.00 $14,880,661.00
P00019 0013 29-Jun-00 $262,310.00 $120,269.00 AG $9,296,147.00 $20,618,139.00 $15,000,930.00




Funding Recapitulation by ACRN

F33657-99-C-0021, P00075

10/27/2003 Section J
Attachment 8
SubCLIN/ CLIN Obligation Cumulative ACRN Cumulative Contract Cumulative Contract
P0000# CLIN Info SubLine Date CLIN Value Change Amount ACRN Total Value Total Obligation Total
P00019 0014 29-Jun-00 $262,310.00 $120,269.00 AG $9,416,416.00 $20,880,449.00 $15,121,199.00
P00020 0039 0039AA 28-Sep-01 $46,475.00 $46,475.00 AP $55,039.00 $20,926,924.00 $15,167,674.00
P00021 6-Aug-01 $0.00 $20,926,924.00 $15,167,674.00
P00022 0042 004202 26-Jul-01 $15,000.00 AQ $15,000.00 $20,926,924.00 $15,182,674.00
P00024 0009 000902 24-Sep-01 $400,000.00 AG $9,816,416.00 $20,926,924.00 $15,582,674.00
P00024 0010 24-Sep-01 $125,000.00 AG $9,941,416.00 $20,926,924.00 $15,707,674.00
P00024 0011 24-Sep-01 $239,695.00 AG $10,181,111.00 $20,926,924.00 $15,947,369.00
P00024 0012 001201 24-Sep-01 $55,000.00 AG $10,236,111.00 $20,926,924.00 $16,002,369.00
P00024 0012 001202 24-Sep-01 $9,321.00 AR $9,321.00 $20,926,924.00 $16,011,690.00
P00024 0013 24-Sep-01 $11,000.00 AG $10,247,111.00 $20,926,924.00 $16,022,690.00
P00024 0014 24-Sep-01 $11,000.00 AG $10,258,111.00 $20,926,924.00 $16,033,690.00
P00025 0048 27-Sep-01 $319,686.00 $319,686.00 AK $338,257.00 $21,246,610.00 $16,353,376.00
P00026 0011 28-Sep-01 $11,000.00 AG $10,269,111.00 $21,246,610.00 $16,364,376.00
P00027 12-Oct-01 $0.00 $21,246,610.00 $16,364,376.00
P00028 0009 000902 6-Nov-01 $1,171,737.00 $142,031.00 AG $10,411,142.00 $22,418,347.00 $16,506,407.00
P00028 0010 6-Nov-01 $30,008.00 ($130,484.00)| AG $10,280,658.00 $22,448,355.00 $16,375,923.00
P00028 0011 6-Nov-01 $0.00 AG $10,280,658.00 $22,448,355.00 $16,375,923.00
P00028 0012 001201 6-Nov-01 $11,313.00 AG $10,291,971.00 $22,448,355.00 $16,387,236.00
P00028 0013 6-Nov-01 $2,788.00 ($11,430.00)] AG $10,280,541.00 $22,451,143.00 $16,375,806.00
P00028 0014 6-Nov-01 $2,788.00 ($11,430.00), AG $10,269,111.00 $22,453,931.00 $16,364,376.00
P00030 0002 000203 29-Nov-01 ($14,281.00) ($14,281.00)  AG $10,254,830.00 $22,439,650.00 $16,350,095.00




Funding Recapitulation by ACRN

F33657-99-C-0021, P00075

10/27/2003 Section J
Attachment 8
SubCLIN/ CLIN Obligation Cumulative ACRN Cumulative Contract Cumulative Contract
P0000# CLIN Info SubLine Date CLIN Value Change Amount ACRN Total Value Total Obligation Total
P00030 0009 000903 29-Nov-01 $539,000.00 AS $539,000.00 $22,439,650.00 $16,889,095.00
P00030 0010 29-Nov-01 ($1,349,659.00) AG $8,905,171.00 $22,439,650.00 $15,539,436.00
P00030 0010 001001 29-Nov-01 $1,349,659.00 AG $10,254,830.00 $22,439,650.00 $16,889,095.00
P00030 0010 001002 29-Nov-01 $224,000.00 AS $763,000.00 $22,439,650.00 $17,113,095.00
P00030 0011 29-Nov-01 ($625,591.00)| AG $9,629,239.00 $22,439,650.00 $16,487,504.00
P00030 0011 001101 29-Nov-01 $625,591.00 AG $10,254,830.00 $22,439,650.00 $17,113,095.00
P00030 0011 001102 29-Nov-01 $104,741.00 AS $867,741.00 $22,439,650.00 $17,217,836.00
P00030 0012 001201 29-Nov-01 $14,281.00 AG $10,269,111.00 $22,439,650.00 $17,232,117.00
P00030 0012 001203 29-Nov-01 $9,459.00 AS $877,200.00 $22,439,650.00 $17,241,576.00
P00030 0013 29-Nov-01 ($119,839.00)| AG $10,149,272.00 $22,439,650.00 $17,121,737.00
P00030 0013 001301 29-Nov-01 $119,839.00 AG $10,269,111.00 $22,439,650.00 $17,241,576.00
P00030 0013 001302 29-Nov-01 $19,900.00 AS $897,100.00 $22,439,650.00 $17,261,476.00
P00030 0014 29-Nov-01 ($119,839.00)| AG $10,149,272.00 $22,439,650.00 $17,141,637.00
P00030 0014 001401 29-Nov-01 $119,839.00 AG 10,269,111.00 $22,439,650.00 $17,261,476.00
P00030 0014 001402 29-Nov-01 $19,900.00 AS 917,000.00 $22,439,650.00 $17,281,376.00
P00031 0009 000903 8-Jan-02 $653,359.00 AS 1,570,359.00 $22,439,650.00 $17,934,735.00
P00031 0010 001002 8-Jan-02 $277,112.00 AS 1,847,471.00 $22,439,650.00 $18,211,847.00
P00031 0011 001102 8-Jan-02 $79,668.00 AS 1,927,139.00 $22,439,650.00 $18,291,515.00
P0031 0012 001201 8-Jan-02 ($112,473.00), AG 10,156,638.00 $22,439,650.00 $18,179,042.00
P00031 0012 001203 8-Jan-02 $112,473.00 AS 2,039,612.00 $22,439,650.00 $18,291,515.00
P00031 0013 001302 8-Jan-02 $23,694.00 AS 2,063,306.00 $22,439,650.00 $18,315,209.00
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SubCLIN/ CLIN Obligation Cumulative ACRN Cumulative Contract Cumulative Contract
P0000# CLIN Info SubLine Date CLIN Value Change Amount ACRN Total Value Total Obligation Total
P00031 0014 001402 8-Jan-02 $23,694.00 AS 2,087,000.00 $22,439,650.00 $18,338,903.00
P00031 0049 004901 8-Jan-02 $112,473.00 $112,473.00 AG 10,269,111.00 $22,552,123.00 $18,451,376.00
P00031 0049 004902 8-Jan-02 $20,000.00 $20,000.00 AS 2,107,000.00 $22,572,123.00 $18,471,376.00
P00023 0051 25-Jan-02 $532,000.00 $532,000.00 AU 532,000.00 $23,104,123.00 $19,003,376.00
P00032 0050 6-Feb-02 $7,000.00 $7,000.00 AT 7,000.00 $23,111,123.00 $19,010,376.00
P00033 0009 000903 13-Feb-02 $1,832,997.00 AS $3,919,997.00 $23,111,123.00 $20,843,373.00
P00033 0010 001002 13-Feb-02 $627,200.00 AS $4,547,197.00 $23,111,123.00 $21,470,573.00
P00033 0010 001003 13-Feb-02 $130,000.00 AW 130,000.00 $23,111,123.00 $21,600,573.00
P00033 0011 001102 13-Feb-02 $223,178.00 $223,178.00 AS $4,770,375.00 $23,334,301.00 $21,823,751.00
P00033 0012 001202 13-Feb-02 ($9,321.00), AR $0.00 $23,334,301.00 $21,814,430.00
P00033 0012 001203 13-Feb-02 $9,321.00 AS $4,779,696.00 $23,334,301.00 $21,823,751.00
P00033 0013 001302 13-Feb-02 $68,125.00 AS $4,847,821.00 $23,334,301.00 $21,891,876.00
P00033 0014 001402 13-Feb-02 $68,125.00 AS $4,915,946.00 $23,334,301.00 $21,960,001.00
P00033 0049 004902 13-Feb-02 ($6,946.00) ($6,946.00), AS $4,909,000.00 $23,327,355.00 $21,953,055.00
P00033 0052 005201 13-Feb-02 $73,761.00 $73,761.00 AV $73,761.00 $23,401,116.00 $22,026,816.00
P00033 0052 005202 13-Feb-02 $9,321.00 $9,321.00 AR 9,321.00 $23,410,437.00 $22,036,137.00
P00034 0053 005301 29-Mar-02 $356,146.00 $356,146.00 AK 694,403.00 $23,766,583.00 $22,392,283.00
P00034 0053 005302 29-Mar-02 $30,969.00 $30,969.00 AX 30,969.00 $23,797,552.00 $22,423,252.00
P00035 0009 000903 25-Apr-02 $907,783.00 AS $5,816,783.00 $23,797,552.00 $23,331,035.00
P00035 0010 001002 25-Apr-02 $377,637.00 AS $6,194,420.00 $23,797,552.00 $23,708,672.00
P00035 0013 001302 25-Apr-02 $33,540.00 AS $6,227,960.00 $23,797,552.00 $23,742,212.00
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SubCLIN/ CLIN Obligation Cumulative ACRN Cumulative Contract Cumulative Contract
P0000# CLIN Info SubLine Date CLIN Value Change Amount ACRN Total Value Total Obligation Total
P00035 0014 001402 25-Apr-02 $33,540.00 AS $6,261,500.00 $23,797,552.00 $23,775,752.00
P00035 0052 005201 25-Apr-02 $25,835.00 $25,835.00 AV $99,596.00 $23,823,387.00 $23,801,587.00
P00036 |Admin- Fix Fund Cite 25-Apr-02 $23,823,387.00 $23,801,587.00
P00037 0012 001201 31-May-02 $6,496.00 AG $10,275,607.00 $23,823,387.00 $23,808,083.00
P00037 0012 001203 31-May-02 ($6,946.00) AS $6,254,554.00 $23,823,387.00 $23,801,137.00
P00037 0012 001203 31-May-02 $450.00 AS $6,255,004.00 $23,823,387.00 $23,801,587.00
P00037 0049 004901 31-May-02 ($6,496.00) AG 10,269,111.00 $23,823,387.00 $23,795,091.00
P00037 4902 004902 31-May-02 $450.00 $6,946.00 AS 6,261,950.00 $23,823,837.00 $23,802,037.00
P00038 0054 0054 $590,000.00 $590,000.00 AY 590,000.00 $24,413,837.00 $24,392,037.00
P00039 0006 00602 25-Jul-02 ($4,311.57) ($4,311.57) AG 10,264,799.43 $24,409,525.43 $24,387,725.43
P00039 0042 25-Jul-02 $0.00 $0.00 $24,409,525.43 $24,387,725.43
P00039 0045 25-Jul-02 ($1,000.00) ($1,000.00), AM 0.00 $24,408,525.43 $24,386,725.43
P00039 0050 25-Jul-02 ($5,000.00) ($5,000.00), AT 2,000.00 $24,403,525.43 $24,381,725.43
P00040 0015 001501 28-Jun-02 $5,973,639.00 $526,371.00 AS $6,788,321.00 $30,377,164.43 $24,908,096.43
P00040 0015 001502 28-Jun-02 $789,995.00 AZ $789,995.00 $30,377,164.43 $25,698,091.43
P00040 0016 001601 28-Jun-02 $2,962,830.00 $329,111.00 AS $7,117,432.00 $33,339,994.43 $26,027,202.43
P00040 0016 001602 28-Jun-02 $323,889.00 AZ 1,113,884.00 $33,339,994.43 $26,351,091.43
P00040 0017 28-Jun-02 $810,000.00 $432,793.00 AS $7,550,225.00 $34,149,994.43 $26,783,884.43
P00040 0018 28-Jun-02 $190,000.00 $95,000.00 AS $7,645,225.00 $34,339,994.43 $26,878,884.43
P00040 0049 004902 28-Jun-02 ($20,000.00) ($20,000.00) AS 7,625,225.00 $34,319,994.43 $26,858,884.43
P00041 0055 12-Aug-02 $20,000.00 $20,000.00 BA 20,000.00 $34,339,994.43 $26,878,884.43
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P00042 13-Aug-02 $0.00 $34,339,994.43 $26,878,884.43
P00043 13-Aug-02 $0.00 $34,339,994.43 $26,878,884.43
P00044 0056 11-Sep-02 $20,000.00 $20,000.00 BB 20,000.00 $34,359,994.43 $26,898,884.43
P00045 0044 12-Sep-02 ($7,000.00) ($7,000.00)| AF 280,000.00 $34,352,994.43 $26,891,884.43
P00045 0057 12-Sep-02 $7,000.00 $7,000.00 AF 287,000.00 $34,359,994.43 $26,898,884.43
P00046 0015 001501 16-Sep-02 $1,570,925.00 AS $9,196,150.00 $34,359,994.43 $28,469,809.43
P00046 0016 001601 16-Sep-02 $779,000.00 AS $9,975,150.00 $34,359,994.43 $29,248,809.43
P00046 0018 16-Sep-02 $3,000.00 AS $9,978,150.00 $34,359,994.43 $29,251,809.43
P00047 0058 27-Sep-02 $343,484.00 $343,484.00 AX 374,453.00 $34,703,478.43 $29,595,293.43
P00048 0052 005201 24-Sep-02 $14,205.00 $14,205.00 AV 113,801.00 $34,717,683.43 $29,609,498.43
P00049 0015 001501 27-Sep-02 $48,000.00 AS $10,026,150.00 $34,717,683.43 $29,657,498.43
P00049 0016 001601 27-Sep-02 $24,000.00 AS $10,050,150.00 $34,717,683.43 $29,681,498.43
P00049 0017 27-Sep-02 $95,000.00 AS $10,145,150.00 $34,717,683.43 $29,776,498.43
P00049 0018 27-Sep-02 $5,200.00 AS $10,150,350.00 $34,717,683.43 $29,781,698.43
P00050 30-Sep-02 $0.00 $34,717,683.43 $29,781,698.43
P00051 0015 001503 14-Nov-02 $655,500.00 BC $655,500.00 $34,717,683.43 $30,437,198.43
P00051 0016 001603 14-Nov-02 $325,000.00 BC $980,500.00 $34,717,683.43 $30,762,198.43
P00051 0017 14-Nov-02 ($527,793.00)| AS $9,622,557.00 $34,717,683.43 $30,234,405.43
P00051 0017 001701 14-Nov-02 $527,793.00 AS $10,150,350.00 $34,717,683.43 $30,762,198.43
P00051 0017 001702 14-Nov-02 $118,500.00 BC $1,099,000.00 $34,717,683.43 $30,880,698.43
P00051 0018 14-Nov-02 ($103,200.00)| AS $10,047,150.00 $34,717,683.43 $30,777,498.43
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P00051 0018 001801 14-Nov-02 $103,200.00 AS 10,150,350.00 $34,717,683.43 $30,880,698.43
P00051 0018 001802 14-Nov-02 $11,000.00 BC $1,110,000.00 $34,717,683.43 $30,891,698.43
P00052 0015 001503 24-Dec-02 $1,794,168.00 | $1,115,000.00 BC $2,225,000.00 $36,511,851.43 $32,006,698.43
P00052 0016 001603 24-Dec-02 $226,462.00 $150,000.00 BC $2,375,000.00 $36,738,313.43 $32,156,698.43
P00052 0018 001802 24-Dec-02 $5,000.00 BC $2,380,000.00 $36,738,313.43 $32,161,698.43
P00053 0059 3-Feb-03 $5,000.00 $5,000.00 BD $5,000.00 $36,743,313.43 $32,166,698.43
P00053 0060 3-Feb-03 $2,500.00 $2,500.00 BE 2,500.00 $36,745,813.43 $32,169,198.43
P00054 13-Jan-03 $0.00 $36,745,813.43 $32,169,198.43
P00055 0015 001503 4-Feb-03 $965,000.00 BC $3,345,000.00 $36,745,813.43 $33,134,198.43
P00055 0016 001603 4-Feb-03 $397,300.00 BC $3,742,300.00 $36,745,813.43 $33,531,498.43
P00055 0018 001802 4-Feb-03 $17,700.00 BC $3,760,000.00 $36,745,813.43 $33,549,198.43
P00056 |Admin - Correct Pr 27-Feb-03 $0.00 $36,745,813.43 $33,549,198.43
P00057 0015 001503 20-Mar-03 $1,808,693.00 BC $5,568,693.00 $36,745,813.43 $35,357,891.43
P00057 0016 001603 20-Mar-03 $743,000.00 BC $6,311,693.00 $36,745,813.43 $36,100,891.43
P00057 0017 001702 20-Mar-03 $163,707.00 BC $6,475,400.00 $36,745,813.43 $36,264,598.43
P00057 0018 001802 20-Mar-03 $53,100.00 BC $6,528,500.00 $36,745,813.43 $36,317,698.43
P00058 0059 11-Apr-03 $5,000.00 $5,000.00 BD $10,000.00 $36,750,813.43 $36,322,698.43
P00059 0061 006101 30-Apr-03 $298,000.00 $298,000.00 AX 9,494,150.00 $37,048,813.43 $36,620,698.43
P0059 0061 006102 30-Apr-03 $74,359.00 $74,359.00 BF $74,359.00 $37,123,172.43 $36,695,057.43
P00060 0015 001503 30-Apr-03 $288,323.00 BC $6,816,823.00 $36,750,813.43 $36,983,380.43
P00060 0016 001603 30-Apr-03 $117,992.00 BC 6,934,815.00 $36,750,813.43 $37,101,372.43




Funding Recapitulation by ACRN

F33657-99-C-0021, P00075

10/27/2003 Section J
Attachment 8
SubCLIN/ CLIN Obligation Cumulative ACRN Cumulative Contract Cumulative Contract
P0000# CLIN Info SubLine Date CLIN Value Change Amount ACRN Total Value Total Obligation Total
P00061 0021 002101 27-Jun-03 $6,039,696.00 | $1,302,301.00 BC 8,237,116.00 $42,790,509.43 $38,403,673.43
P00061 0021 002102 27-Jun-03 $1,005,177.00 BH 1,005,177.00 $42,790,509.43 $39,408,850.43
P00061 0022 27-Jun-03 $2,977,757.00 | $1,127,925.00 BC 9,365,041.00 $45,768,266.43 $40,536,775.43
P00061 0023 27-Jun-03 $810,000.00 $309,500.00 BC 9,674,541.00 $46,578,266.43 $40,846,275.43
P00061 0024 27-Jun-03 $190,000.00 $72,600.00 BC $9,747,141.00 $46,768,266.43 $40,918,875.43
P00062 0062 24-Jun-03 $263,000.00 $263,000.00 BG $263,000.00 $47,031,266.43 $41,181,875.43
P00063 13-Jun-03 $0.00 $0.00 $47,031,266.43 $41,181,875.43
P00064 0063 27-Jun-03 $2,000.00 $2,000.00 BJ $2,000.00 $47,033,266.43 $41,183,875.43
P00065 30-Jun-03 $0.00 $0.00 $47,033,266.43 $41,183,875.43
P00066 16-Jul-03 $0.00 $0.00 $47,033,266.43 $41,183,875.43
P00067 0021 002101 28-Jul-03 $0.00 | $1,067,250.00 BC $10,814,391.00 $47,033,266.43 $42,251,125.43
P00067 0022 28-Jul-03 $0.00 $526,000.00 BC $11,340,391.00 $47,033,266.43 $42,777,125.43
P00067 0023 28-Jul-03 $0.00 $143,250.00 BC $11,483,641.00 $47,033,266.43 $42,920,375.43
P00067 0024 28-Jul-03 $0.00 $33,625.00 BC $11,517,266.00 $47,033,266.43 $42,954,000.43
P00068 0021 002102 8-Sep-03 $0.00 $115,750.00 BH $1,120,927.00 $47,033,266.43 $43,069,750.43
P00068 0022 8-Sep-03 $0.00 | ($1,663,925.00) BC $9,853,341.00 $47,033,266.43 $41,405,825.43
P00068 0022 002201 8-Sep-03 $0.00 | $1,663,925.00 BC $11,517,266.00 $47,033,266.43 $43,069,750.43
P00068 0022 002202 8-Sep-03 $0.00 $56,800.00 BH $1,177,727.00 $47,033,266.43 $43,126,550.43
P00068 0023 8-Sep-03 $0.00 ($452,750.00), BC $11,064,516.00 $47,033,266.43 $42,673,800.43
P00068 0023 002301 8-Sep-03 $0.00 $452,750.00 BC $11,517,266.00 $47,033,266.43 $43,126,550.43
P00068 0023 002302 8-Sep-03 $0.00 $15,400.00 BH $1,193,127.00 $47,033,266.43 $43,141,950.43
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P00068 0024 8-Sep-03 $0.00 ($106,225.00) BC $11,411,041.00 $47,033,266.43 $43,035,725.43
P00068 0024 002401 8-Sep-03 $0.00 $106,225.00 BC $11,517,266.00 $47,033,266.43 $43,141,950.43
P00068 0024 002402 8-Sep-03 $0.00 $3,590.00 BH 1,196,717.00 $47,033,266.43 $43,145,540.43
P00068 0064 8-Sep-03 $28,605.00 $28,605.00 BK 28,605.00 $47,061,871.43 $43,174,145.43
P00069 0065 006501 25-Sep-03 $385,288.00 $385,288.00 BF 459,647.00 $47,447,159.43 $43,559,433.43
P00070 0021 002101 11-Sep-03 $474,000.00 BC $11,991,266.00 $47,447,159.43 $44,033,433.43
P00070 0022 002201 11-Sep-03 $234,000.00 BC $12,225,266.00 $47,447,159.43 $44,267,433.43
P00070 0023 002301 11-Sep-03 $186,220.00 BC $12,411,486.00 $47,447,159.43 $44,453,653.43
P00070 0024 002401 11-Sep-03 $14,900.00 BC $12,426,386.00 $47,447,159.43 $44,468,553.43
P00070 0066 11-Sep-03 $2,000.00 $2,000.00 BL 2,000.00 $47,449,159.43 $44,470,553.43
P00071 0067 19-Sep-03 $10,000.00 $10,000.00 BD 20,000.00 $47,459,159.43 $44,480,553.43
P00072 0023 002301 29-Sep-03 $190,000.00 $40,975.00 BC $12,467,361.00 $47,649,159.43 $44,521,528.43
P00073 0015 001503 30-Sep-03 $3,216.00 $3,216.00 BC $12,470,577.00 $47,652,375.43 $44,524,744.43
P00073 0016 001603 30-Sep-03 ($13,989.00) ($13,989.00), BC $12,456,588.00 $47,638,386.43 $44,510,755.43
P00073 0021 002101 30-Sep-03 $2,741.00 $3,000.00 BC $12,459,588.00 $47,641,127.43 $44,513,755.43
P00073 0022 002201 30-Sep-03 $400.00 BC $12,459,988.00 $47,641,127.43 $44,514,155.43
P00073 0024 002401 30-Sep-03 $7,373.00 BC $12,467,361.00 $47,641,127.43 $44,521,528.43
P00074 0015 001503 ($5,259.74) ($5,259.74) BC $12,462,101.26 $47,635,867.69 $44,516,268.69
P00074 0023 002301 $5,259.74 BC 12,467,361.00 $47,635,867.69 $44,521,528.43
P00075 0068 $10,000.00 $10,000.00 BM 10,000.00 $47,645,867.69 $44,531,528.43






